
AGENDA ITEM E-5 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Pine Street Sidewalk Replacement 
Project (School Street to Alley West of Sacramento Street) 

MEETING DATE: January 19,2005 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the ”Pine Street 
Sidewalk Replacement Project (School Street to Alley West of 
Sacramento Street)” contract. 

BACKGROUND INFORMATION: The project was awarded to A.M. Stephens Construction Company, 
of Lodi, on January 7,2004, in the amount of $43,394.00. The 
contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

The final contract price was $54,811.36. The difference between the contract amount and the final 
contract price is mainly due to Contract Change Order Number 1, which compensated A.M. Stephens for 
additional work around the basement doors, removed an old light standard foundation, did extra concrete 
work at the alley entrance and revised the irrigation for the landscaping. The total cost of the contract 
change order is $1 1,417.36. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FUNDING: Budgeted Fund: Measure K Maintenance 
Contract Amount: $5481 1.36 

Prepared by Wesley Fujitani, Senior Civil Engineer 
RCPIWKFlprnf 
cc: Joel Harris, Purchasing Officer 

George Bradley. Street Superintendent 

I 

APPROVED: 
Jane S. Keetdr, Interim City Manager 
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